



Sylvan Lake

2016 AIS Management Plan

Purple Loosestrife

- Completed Activities
 - Delineation – EOR, CLFLWD (July 2015)
- Planned/Ongoing Activities
 - Obtain DNR biological control permit (April 2016)
 - Collect beetles for biological control (May or June 2016)
 - Biological control application (May or June 2016)
 - Follow-up assessment – CLFLWD (June or July 2016)
- Deliverables
 - Biological control summary – CLFLWD (July or August 2016)

Zebra Mussels

- Planned/Ongoing Activities
 - Coordinate with one volunteer to monitor a sampler plate on a private dock for early detection of zebra mussels.

Curly-leaf Pondweed

- No management activities are scheduled for 2016

3/17/2016

Sylvan Lake Management



		Sub Totals				Annual	Timeline										
		Budget	Grants	EOR	Contractor	Balance	April	May	June	July	August	September	October	November	December	January	February
Sylvan Lake 2016 Activities		\$ 6,500	\$ -	\$ -	\$ -	\$ 6,500											
Purple Loosestrife	Work Task	2016 Budget	Grants	EOR	Contractor												
	Permitting					\$ 6,000	WD										
	Management	\$ 6,000						WD/EOR									
	Assessment								WD/EOR								
	Summary					\$ -				WD							
	Total	\$ 6,000	\$ -	\$ -	\$ -	\$ 6,000											
Zebra Mussels	Work Task	2016 Budget	Grants	EOR	Contractor												
	Samplers	\$ 500		\$ -		\$ 500	WD										
	Total	\$ 500	\$ -	\$ -	\$ -	\$ 500											
2016 Work Plan and Budgeting							WD/EOR										

2015 Work	Status
Purple Loosestrife Survey Results	Received
Point-intercept survey	Received

2016 Work	Status
Purple Loosestrife management summary	