



Moody Lake

2016 AIS Management Plan

Rough Fish Management

- Completed Activities
 - Installed aeration system – EOR (December 2015)
 - Ordered and installed signage around thin ice area caused by aeration system and at lake access point
 - Activated aeration system (2/26/2016)
- Planned/Ongoing Activities
 - Continue to operate aeration system until spring ice out
 - Continue to monitor dissolved oxygen concentrations throughout lake – EOR
 - Repeat process next winter (2016-2017)

Curly-leaf Pondweed

- No management activities are scheduled for 2016

Moody Lake Management



		Sub Totals				Annual	Timeline											
		Budget	Grants	BWS	Contractor	Balance	April	May	June	July	August	September	October	November	December	January	February	
Moody Lake 2016 Activities		\$ 7,967	\$ -	\$ -	\$ (100)	\$ 7,867												
Aeration System	Work Task	2016 Budget	Grants	BWS	Contractor	Total Expense												
	Permitting					\$ -												
	Setup	\$ 7,967			\$ (100)	\$ (100)												
	Inspections					\$ -												
	Total	\$ 7,967	\$ -	\$ -	\$ (100)	\$ (100)												
2016 Work Plan and Budgeting							WD/EOR											

*Aeration system budget dollars represent fraction of 3010 - Operations and Maintenance budget

¹Cost estimate to replace/repair thin ice signs

2015 Work	Status
CLP Delineation & Assessment	Received
Point-intercept survey	Received
Lake bottom sonar map	Received
Mini-fyke netting report	Received
Carp and fish pop surveys	Received

2016 Work	Status