Tasks Completed:

- Tech team meeting (Oct 2015)
- Citizen stormwater outfall survey (Oct/Nov 2015)
- Monitoring site field recon (Dec 2015)
- Compile potential monitoring sites based on feasibility and known loading hotspots (Jan 2016)
Tasks Completed:

- Prioritized WCD Stormwater Retrofit projects for 2016 implementation (Jan 2016)
Next Steps:

• Tech team meeting to finalize 2016 monitoring plan (Feb 2016)
• Load monitoring and sediment sample collection (Mar-Oct 2016)
• Update lake modeling (Nov-Dec 2016)
• Update implementation plan (Jan-Mar 2017)
• Additional tech team meetings (TBD)